

6 Months

Phase 1 & 2

PHASE 1: Foundation & Approach

- Define approach & goals
- Define process and engagement plan
- Define the Community Character policy
- Establish the type and organization of Ordinance

PHASE 2: Community Character Policy

- Create a policy foundation that links to new Ordinance.

18 Months

Phase 3

PHASE 3: Draft Ordinance

- Develop Draft Ordinance
- Public & Stakeholder Engagement
- Technical Review

PHASE 3: Community Character Review & Mapping

- Public & Stakeholder Engagement
- Mapping Review

DRAFT

TBD

Phase 4

PHASE 4: Adoption

- Complete public review & adoption